

## **PBF Land Reclamation – Cambria DMO**

Cambria PBF sites needing land reclamation:

- 1.) Delta Coal Sales, SMP# 56841609 - Landowner ACT 181 contract in-place between the landowner and the Somerset Co. Conservation District. Contract is for the forfeited bond amount of \$86,830.00. Funds already transferred to SCCD. Reclamation activities started September 15, 2008. Project complete fall of 2009.
- 2.) Big J Mining, SMP# 56960111 - A Subchapter F Remine SMP application with a contiguous ACT 181 reclamation proposal received 01/30/08 from Coal Loaders, Inc. Forfeited bond amount is \$124,180. Conventional bond estimate to reclaim is \$409,105. Coal Loaders' estimate to reclaim is \$430,000. At a permit pre-denial/Act 181 negotiation meeting on July 23, 2008, Coal Loaders agreed to complete the reclamation for \$409,105. They are also interested in providing chemical treatment of the Big J ABS-PBF discharge via the Act 181 contract. Received revised Act 181 site plan maps on 01/21/09 showing a chemical treatment system for the Big J ABS-PBF discharge. SMP review for Coal Loaders new permit # 56080101 completed and bond requested in December of 2009. Act 181 contract has been signed. Await posting of bond by company to begin mining and reclamation activities. Meeting held with company on 2/17/10 to discuss lease problems.

Land Reclamation is completed on all other Cambria PBF sites.

These sites are:

- 1.) Pelesmitco - Bid Contract - warranty expired 12/2008.
- 2.) Gary Walls - Bid Contract - warranty expired 06/05/08.
- 3.) Eagleshire - Landowner Act 181 - warranty expired 05/07/08.
- 4.) Meadows and Leonard - Act 181 - warranty expired 05/17/08.
- 5.) C&K Coal Co. - Act 181 done - warranty expired.