

Proposed Timeline (Schedule)

- 12/31/04 Have a 2004 Nonpoint Source Management Program Update submitted to EPA for its approval
- 10/04 Meeting of the NPS Liaison Workgroup that provides final comments on the 2004 Update
- 8/15/04 Deadline for NPS category workgroups to have their draft sections prepared for distribution to the full NPS Liaison Workgroup for review and action at the 10/04 meeting
- July/August Individual NPS category workgroups work on refining goals/objectives/milestones of their respective categories
- 6/04 Meeting of the NPS Liaison Workgroup. This meeting will include discussion of the first full draft of the 2004 Update
- 4/1/04 Deadline for NPS category workgroups to have a draft of their goals/objectives/milestones to DEP
- January-April NPS category workgroups work independently to meet/discuss and draft goals/objectives/milestones